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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Wednesday, June 29, 2011  REPORT NO. 139 

WEATHER  Sunny, moderate wind from south  TEMPERATURE  L:75°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

9 – USA Environment (USA) 
8 – Shirley & Sons 
2 – Chris Ransome & Associates (CRA) 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Barge‐Mounted Excavator 
‘Jim Dandy’ Tug Boat 
Jon Boat 
Aggregate Transport Barge 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader 
Morooka Dump Truck (2) 
Skidsteer 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew already on‐site. 
   
07:00  Participated in a tailgate Health and Safety Meeting, led by Ian Moscoso (USA Health & Safety Officer).  Main 

topics:  staying hydrated and keeping truck route clear. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Place Armor Cap D rock in the Eastern Cell using barge‐based equipment 

 Continue armored cap thickness probing in the Eastern Cell 

 Place four truckloads of Armor Cap B/C rock at the intersection of the south and central berms in the 
area previously used as the rock loading area 

 Continue off‐site removal and disposal of the debris that originated under the I‐10 Bridge 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
09:00   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Placing Armor Cap D rock in the Eastern Cell using barge‐based equipment 

 CRA (2 crew) preparing to collect armored cap thickness measurements in the Eastern Cell 

 Front‐end loader currently idle awaiting the next roll‐off box for off‐site removal of debris 
 
09:40  R. Brown mobilized to the Admin area. 
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10:00  R. Brown participated in a conference call between Anchor QEA (John Laplante, Wendell Mears, Randy 
Brown) and USEPA (Valmichael Leos) regarding armored cap thickness data collected to date. 

 
13:00   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Watering the TxDOT ROW haul road for dust control 

 Quartering the tire stockpile on‐site using a hand‐held circular cut saw 

 Probing armored cap thickness in the Eastern Cell (2 CRA and 3 USA crew members) 
 
13:40  Truck arrived on‐site with a load of Armor Cap B/C rock for placement at the intersection of the south and 

central berms. 
 
13:50  Bayou City on‐site with a roll‐off box; USA began loading the roll‐off with the debris that originated from 

under the I‐10 Bridge. 
 
14:10  Bayou City off‐site with a loaded roll‐off box. 
 
14:15  Aggregate transport barge arrived in the Eastern Cell with Armor Cap D rock to place in the areas identified 

by the probing survey as requiring additional rock. 
 
14:20  Bayou City on‐site with another roll‐off box for loading with debris. 
 
14:25  Shirley & Sons began placing Armor Cap D rock near the east edge of the Eastern Cell. 
 
14:35  R. Brown mobilized to the Admin area. 
 
15:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
 
16:15  USA crew began arriving at the Admin area following completion of the day’s construction activities. 
 
16:20  R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Placed approximately 200 tons of Armor Cap D rock in the Eastern Cell using barge‐based equipment 

 Collected additional armored cap thickness probing data 

 Loaded eight 30‐cubic yard roll‐off boxes with debris originating from under the I‐10 Bridge and 
transported the debris to Coastal Plains RDF in Alvin, TX for disposal 

 Began quartering tires originating from the TxDOT ROW in preparation for future disposal 
 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Cesar Garcia, Ron Griffith, Ian Moscoso, and 6 crew 
Shirley & Sons – 8 crew 
Chris Ransome & Associates – 2 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/29 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  91  weigh tickets  11,164  11,255 (91%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  75  weigh tickets  21,504  21,580 (82%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
 

Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/29 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,571  12,571 (101%) 

Armor Cap B/C  6”  ton  91  contractor measure  11,164  11,255 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  200  contractor measure  20,791  20,991 (80%) 

All Types:  54,886 (89%) 

   
 

PHONE LOG:  
 
10:00  R. Brown participated in a conference call between Anchor QEA (John Laplante, Wendell Mears, Randy 

Brown) and USEPA (Valmichael Leos) regarding armored cap thickness data collected to date. 
 
15:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.5  DATE   6/29/11 

(Signature on Hardcopy) 
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Photo 1 – Barge‐mounted excavator placing Armor Cap D rock in the Eastern Cell. 
 

 
Photo 2 – Collecting armored cap thickness data in the Eastern Cell.  
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Photo 3 – Roll‐off box loaded with debris preparing to depart the TxDOT ROW. 
 

 
Photo 4 – Quartering tires on‐site in preparation for future disposal of the tires at Coastal Plains RDF.  
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